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F.1 CLAUSES INCORPORATED BY REFERENCE  
 
This contract incorporates the following clauses by reference with the same force and 
effect as if they were given in full text.  Upon request, the Contracting Officer will make 
their full text available. 
------------------------------------------------------------------------------------------------------------------ 
FAR CLAUSE FAR TEXT TITLE  
NUMBER REFERENCE   
------------------------------------------------------------------------------------------------------------------ 
The following shall apply to any Task Orders awarded on a fixed price basis: 
 
52.242-15     42.1305(b) (1) Stop-Work Order (AUG 1989) 
52.242-17     42.1305(d)  Government Delay of Work (APR 1984) 
 
The following shall apply to any Task Orders awarded on a cost reimbursement basis: 
 
52.242-15     42.1305(b) (2) Stop-Work Order (AUG 1989)  
      Alternate I (APR 1984)                                                       
 
 
F.2 TERM OF CONTRACT  
  
(a) The term of this contract is from the date of award for a period of one year. 
 
(b) This contract includes four (4) option periods for the renewal of the contract, which 
may be unilaterally exercised by the Government.  Each option period shall not exceed 
one (1) year in duration and shall be exercised in accordance with Section I, FAR 
52.217-9, Option to Extend the Term of the Contract.   
 
 
F.3 TASK ORDER PERIOD OF PERFORMANCE
 
The period of performance will be specified in individual task orders.  In the event that a 
task order requires performance that extends beyond the current contract term, the 
Contractor shall be required to complete performance within the time frame set forth in 
the task order, provided such period does not extend beyond one (1) year after 
expiration of the contract.  In that event, the contract will be considered to have been 
extended to the date of expiration of the Task Order.  No new task orders will be issued 
during this period.  Any extension to the period of performance of the contract shall be 
solely for the purpose of completing the remaining active task order(s).  
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F.4 PLACE OF PERFORMANCE
 
A large percentage of the work under this contract will be performed in the Washington, 
D.C. Metropolitan area.  Other performance locations may include all of the United 
States, its territories and occasionally international locations throughout the world.  
However, the exact location(s) will be specified in the individual task orders. 
 
 
F.5 DELIVERABLES
 
(a)  All applicable deliverables, their required delivery dates, and destination of delivery 
will be specified in each task order issued under this contract.  The schedule for 
completion of work to be performed under this contract will be delineated in each task 
issued under this contract, as applicable. 
 
(b)  For purposes of delivery, all deliverables shall be made by close of business (COB) 
4:30 P.M. local time (Washington, DC) at destination, Monday through Friday, unless 
stated otherwise in the task order.  
 
(c)  All deliverables submitted by diskette shall be free of any known computer virus or 
defects. If a virus or defect is found, the deliverable will not be accepted.  The 
replacement file shall be provided within two (2) working days after notification of the 
presence of a virus. 
 

F.5.1   DELIVERABLES COVER LETTER 
 
Each contract-level and task-order-level deliverable shall be accompanied by a cover 
letter from the Contractor on Company letterhead.  Multiple deliverables may be 
delivered with a single cover letter describing the contents of the complete package.  A 
sample letter is shown in Section J.14, Figure J.14.1. 
 

F.5.2 DELIVERABLES ACCEPTANCE FORM 
 
Each task-order-level deliverable or work product shall be accompanied by an 
Inspection, Acceptance and Receiving Report form.  The form is to be signed by the 
COTR after they have reviewed and/or tested the deliverable based on the acceptance 
criteria and established acceptance period defined in the task order.   
 
The COTR signature indicates the review has been completed and the deliverable is 
accepted.  Multiple deliverables for a task order may be accompanied by a single form 
describing the contents of the complete package.  A sample form is shown at Section 
J.14, Figure J.14.2. 
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 F.5.3 NOTICE REGARDING LATE DELIVERY
 
In the event the Contractor anticipates difficulty in complying with any contract delivery 
schedule, the Contractor shall immediately provide written notice to the Contracting 
Officer and the Lead Contracting Officer’s Technical Representative (Lead COTR).  For 
any task order level deliverable, the Contractor shall provide written notification 
immediately to the COTR, with a copy to the Contracting Officer.  Each notification shall 
give pertinent details, including the date by which the Contractor expects to make 
delivery; PROVIDED, that this data shall be informational only in character and that 
receipt thereof shall not be construed as a waiver by the Government of any contract 
delivery schedule, or any rights or remedies provided by law or under this contract. 
 

F.5.4 RETURN OF GOVERNMENT FURNISHED INFORMATION/PROPERTY    
           (GFI/GFP) 

 
The Contractor shall return all Government information, property, and data used in 
conjunction with the performance of task orders under the contract to the COTR or per 
instruction from the Contracting Officer.  The GFI/GFP, whether furnished by the 
government to the Contractor or acquired by the Contractor with government funding, 
shall be delivered/transmitted within 30 days of completion of the applicable task order.  
 
 
F.6 SUBMISSION OF CORPORATE REPORTS
 
(a)  The Government requires sufficient information to monitor cost, schedule and 
technical data on its projects.  The reports, to be described in the below paragraphs F.7 
through F.11, identify the cost and schedule data elements the Government requires in 
order to fulfill those requirements.  The cost and schedule requirements also provide the 
basic information needed to manage a task order.  The TIPSS-3 SCHEDULE OF 
REPORTING REQUIREMENTS, at Figure F.6.1, describes the types of reports 
required, the number of copies, distribution and frequency.   Each report shall conform 
to the sample formats contained in Section J.14, Figures J.14.3 through J.14.9, unless 
specified otherwise in the contract. 
 
(b)  In general, the title of the reports shall contain the Contractor’s name and TIPSS-3 
contract number.  Reports required under this contract shall be delivered to the 
Contracting Officer, the COTR, and the Lead COTR.  The addresses of the Contracting 
Officer and Lead COTR will be provided at time of contract award.  The address of the 
COTR will be specified on individual task orders or upon written notice by the 
Contracting Officer.  Any changes in the Contracting Officer, COTR or Lead COTR will 
be provided in writing by the Contracting Officer. 
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(c)  Contractors shall utilize IRS-standard compliant software for reporting purposes 
unless specified otherwise in the task order.  The current IRS word processing standard 
is Microsoft Word 97.  Microsoft Office 97 Professional is the current office suite of tools.  
The standard project management tool is Microsoft Project 98.   
 
(d)  Contracting Officers of the Department of the Treasury, Treasury Bureaus, and 
other federal agencies shall have the authority to request the standard reports or 
different reports and program reviews for their specific task orders.  Such special terms 
and conditions will be included in the individual Task Order Request for Proposal 
(TORFP) according to their standards.  The required reports are more fully described in 
the subparagraphs below.   
  
 
F.7 CONTRACTOR ACCOUNTING PERIOD REPORTS 
 
(a)  The Contractor shall provide a written list of the beginning and ending dates of their 
accounting period for the current fiscal year within ten (10) working days after contract 
award to the Lead COTR and the Contracting Officer.   
 
(b)  Thereafter, ten (10) working days PRIOR to the beginning of the Contractor’s fiscal 
year, the Contractor shall provide a written list of the beginning and ending dates of 
each of their accounting periods for that fiscal year to the Lead COTR and the 
Contracting Officer.   
 
(c)  This report shall also be provided to each COTR ten (10) working days after task 
order award.  
 
 
F.8 TIPSS-3 TASK ORDER (TO) STATUS REPORTS
 
(a)  TIPSS-3 requires standard Task Order Status Reports for all task order 
administered by the IRS.  The type of status report may vary by the type of task order 
issued.  The status report type will be identified upon task order award.  The TO Status 
Report shall be at the task order level unless a lower Work Breakdown Structure (WBS) 
level of reporting is explicitly required and stated in the Task Order Request for 
Proposal.  Subparagraphs F.8.1 through F.8.3 describe the types of reports required for 
each task order type. 
 
(b)  The Contractor shall submit all TO Status Reports within ten (10) working days after 
the end of each of the Contractor’s accounting periods.  Such due dates are 
subsequently not subject to change, except by mutual agreement of the parties in a 
written modification.   

Gina M.Hubbard
Verify with Ethel
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(c)  All task order costs reported shall be fully burdened, including fee, unless requested 
otherwise.  All TO Status Reports shall reflect accurate actual costs incurred and hours 
utilized.  Incrementally funded task orders shall be planned and reported at the current 
obligated amounts.  All TO Status Reports shall include Subcontractor costs and hours. 
If estimates are used; the Contractor is responsible for noting in the report which figures 
are estimates and to what extent.   
 

F.8.1 TIPSS-3 COMPLETION TO STATUS REPORTS  
 
(a)  The IRS must be able to monitor the cost, schedule and labor utilization of each 
Completion Task Order against its baseline plan and schedule of deliverables.  The 
Contractor shall submit their report in the format at Section J.14, Figure J.14.3, TIPSS-3 
COMPLETION TO STATUS REPORT, which figure identifies each required element 
and the format in which they are to be presented in the Completion TO Status Report.  
The following items must be addressed in the report narratives: 
 

(1)  Work Accomplished During the Reporting Period; 
(2)  Issues or Anticipated/Current Problems (including Exceptions to Plan); and 

 (3)  Planned Work for Next Period.  
 
(b)   Detailed explanations along with any corrective actions shall be prepared in all 
instances where: 
 (1) The cost or schedule variances exceed plus or minus ten percent (10%);    
 (2) The estimated completion date exceeds the scheduled completion date;  
 (3) The actual delivery date is different from the deliverable due date; and/or,          
 (4) The estimate at completion exceeds the current task order value. 
(c)  Project plans must be based on available funding obligated to date, unless identified 
otherwise in the Completion Status Report.  This will enable the Government to plan for 
additional funding requirements and will alert the Government to potential shortfalls that 
could adversely impact projects.  Project plans must be updated as funding and/or 
schedule changes are made to the task order. 
 
(d)  The Contractor shall attach copies of any Deliverable Cover Letters sent (not the 
deliverables) and any Deliverables Acceptance Forms approved during the reporting 
period to the Completion TO Status Reports submitted to the Contracting Officer and 
the Lead COTR.  (See subparagraphs F.5.1 and F.5.2, above) 
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F.8.2 TIPSS-3 TERM/TIME & MATERIALS (T&M) TO STATUS REPORTS  
 
(a)  The Government must be able to monitor the hours and cost during a term task in 
order to identify potential cost and hour overruns/underruns, their magnitude and when 
they will occur.  Time and Materials task orders will be considered level-of-effort task 
orders.  For planning and reporting purposes, each period of performance, i.e., base 
year, option year 1, option year 2…option year 4, shall be treated separately.  At the 
start of each new performance period, excess hours remaining from the preceding 
period will not be carried over to the new period unless renegotiated by the Contracting 
Officer.  It is up to the Government to determine whether any excess funds not used in 
the preceding period will be available in the next performance period and to what extent.  
Where work requests have been issued or modified, plans shall be based on those work 
requests.  The remaining dollars and hours not allocated by work requests shall be 
averaged across the remainder of the period of performance by the Contractor’s 
accounting periods.  The Government must be able to monitor the cost, schedule and 
labor utilization of each term task order against its baseline plan.   
 
(b)  The Contractor shall submit Term TO Status Reports in the formats at Section J.14, 
Figure J.14.4, TIPSS-3 TERM/T&M TO STATUS REPORT FOR TO UNDER $500K 
and Figure J.14.5, TIPSS-3 TERM/T&M TO STATUS REPORT FOR TO OVER $500K.  
These figures identify each required element and the format in which they are to be 
presented in the applicable Term TO Status Report.  Included in each status report are 
graphical representations of the usage of hours and costs for the task order.  The 
following items must be addressed in the report narratives:  
 

• Work Accomplished During the Reporting Period 
• Issues or Anticipated/Current Problems (including Exceptions to Plan) 
• Planned Work for Next Period. 

 
(c)  Detailed explanations along with any corrective actions shall be prepared in all 
instances where: 
 
     (1) The cost or schedule variances exceed plus or minus ten percent (10%); 
     (2)  The estimated completion date does not match the period of performance; 
     (3)  The actual delivery date is different from the deliverable due date; and/or 
     (4)  The plan to expend funds remaining does not equal the time remaining. 
 
(d)  Project plans must be based on available funding obligated to date, unless identified 
otherwise in the report.  This will enable the Government to plan for additional funding 
requirements and alert the Government of potential shortfalls that could adversely 
impact projects.  Project plans must be updated when new work requests are issued or 
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modified and/or when funding or schedule changes are made to the task order during 
the reporting period. 
 
(e)  The Contractor shall attach copies of any new work requests issued or modified 
during the reporting period to the status reports submitted to the Contracting Officer and 
the Lead COTR.    

 
F.8.3   TIPSS-3 FIXED-PRICE TO STATUS REPORTS  

 
(a)  The Government must be able to monitor deliverable progress and interim 
deliverables against its baseline plan and schedule of deliverables.  The Contractor 
shall submit Fixed-Price TO Status Reports in the format at Section J.14, Figure J.14.6, 
TIPSS-3 FIXED-PRICE TO STATUS REPORT.  Figure J.14.6 identifies each required 
element and format in which the report shall be presented.  The following items must be 
addressed in the report narratives: 

• Work Accomplished During the Reporting Period 
• Issues or Anticipated/Current Problems (including  Exceptions to Plan) 
• Planned Work for Next Period 

 
(b)  Detailed explanations, along with any corrective actions shall be prepared in all 
instances where:   
 

(1)  The Planned Completion Date exceeds the Period of Performance, and/or   
(2)  The actual delivery date is different from the deliverable due date. 

 
Provide a description of any unresolved and/or anticipated problems, as they relate to 
the cost, deliverable dates, the Planned Completion Date or the software development 
plan schedule. 
 
(c)  The Contractor shall attach copies of any Deliverable Cover Letters (not the 
deliverables) sent and any Deliverables Acceptance Forms approved during the 
reporting period to the status reports submitted to the Contracting Officer and the Lead 
COTR.  (See subparagraphs F.5.1 and F.5.2, above) 
 
 
F.9 TIPSS-3 QUARTERLY SUBCONTRACTOR REPORTS 
 
The Contractor shall submit the names of their approved Subcontractors to the 
Contracting Officer, Lead COTR, and IRS Small Business Program Office on a quarterly 
basis.  The list shall cite subcontractor names in alphabetical order and the Principle 
Task Area under which each one provides support to the Contractor.  A sample format 
is shown at Section J.14, Figure J.14.7 
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F.10 TIPSS-3 QUARTERLY GOVERNMENT-OWNED/CONTRACTOR-HELD 
PROPERTY REPORTS 

 
The Contractor shall submit a report of Government-Owned/Contractor-Held Property 
for each active task order on a quarterly basis.  One copy for all tasks shall be provided 
to the Contracting Officer and the Lead COTR.  Each COTR designated in task orders 
shall also receive a copy for their assigned task order(s).  If no Government-Furnished 
Property has been provided, enter “NONE” on the report.  The report shall provide the 
information shown at Section J.14, Figure J.14.8 
 
 
F.11   TIPSS-3 QUARTERLY AGENCY/BUREAU TASK ORDER REPORT 
 
On a quarterly basis, the Contractor shall provide the information as described at 
Section J.14, Figure J.14.9 to the CO and the Lead COTR.  The report will allow the IRS 
to collect a limited amount of data required for the Department of the Treasury, and 
other Government oversight reports.  This data is required for all Departments of the 
Treasury, Treasury Bureau, and other federal agency tasks not managed by the IRS. 
 
 
F.12 SUBCONTRACTING PLAN REPORTS 
 
Large Businesses shall submit periodic reports which show compliance with their 
TIPSS-3 subcontracting plan.  The Contractor shall submit Standard Forms 294 and 
295 in accordance with the instructions on the forms.  The Contractor shall ensure that 
their subcontractors agree to submit the forms, which forms are described in 
subparagraphs F.12.1 and F.12.2, below.  The SF 294 and SF 295 forms are available 
online at the General Services Administration web address:  http://www.gsa.gov/forms 
 

F.12.1    SUBCONTRACTING REPORT FOR INDIVIDUAL CONTRACTS 
 
The Contractor shall submit Standard Form (SF) 294, SUBCONTRACTING REPORT 
FOR INDIVIDUAL CONTRACTS to the Contracting Officer and the IRS Small Business 
Program Office within 30 days after the close of each calendar period: (1) October 1 
through March 31 and (2) April 1 through September 30.  The SF 294 report is required 
for all contractors submitting individual or master subcontracting plans.   
 

F.12.2   SUMMARY SUBCONTRACT REPORT (SF 295) 
 

The Contractor shall submit Standard Form (SF) 295, SUMMARY SUBCONTRACT 
REPORT to the Contracting Officer, IRS Small Business Program Office, and 
Department of the Treasury Director, Office of Small Business Development.  The 

http://www.gsa.gov/forms
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report is due within 30 days after the close of the calendar period: October 1 through 
September 30.   
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FIGURE F.6.1     TIPSS-3 SCHEDULE OF REPORTING REQUIREMENTS 
 

 
Report Description 

 

 
Number of Copies 

 
Due Dates 

 
Contractor Accounting 
Period Reports  
(Section F.7) 

 
1-CO 
1-Lead COTR 
1-COTR (TO award only) 

 
10 working days after contract 
award and 10 working days 
PRIOR to the beginning of the 
Contractor’s fiscal year 

 
Task Order Status Reports 
(Section F.8) 
 

 
1-CO 
1-Lead COTR 
1-COTR 

 
10 working days after the end 
of each of the Contractor’s 
Accounting Periods 

 
Quarterly Subcontractor 
Reports  (Section F.9) 

 
1-CO 
1-Lead COTR 
1-IRS Small Business Program 
Office, Ms. Jodie Paustian, 
OS:A:P:P 6009 Oxon Hill Road, 
Suite 800, Oxon Hill, MD 20745

 
10 working days after the end 
of each reporting period:   
October 1 – December 31 
January 1 – March 31 
April 1 – June 30 
July 1 – September 30 

 
Quarterly Government-
Owned / Contractor-Held 
Property Reports  
(Section F.10) 

 
1-CO 
1-Lead COTR 
1-COTR 

 
10 working days after the end 
of each reporting period:  
   October 1 – December 31 
   January 1 – March 31 
   April 1 – June 30 
   July 1 – September 30 

 
Quarterly Agency/Bureau 
Task Order Reports  
(Section F.11) 

 
1-CO 
1-Lead COTR 

 
10 working days after the end 
of each reporting period:  
   October 1 – December 31 
   January 1 – March 31 
   April 1 – June 30 
   July 1 – September 30 

 
Subcontracting Report for 
Individual Contracts  
(SF294)   (Section F.12) 
 

 
1-CO 
1-IRS Small Business Program 
Office, Ms. Jodie Paustian, 
OS:A:P:P 6009 Oxon Hill  Road
Suite 800,Oxon Hill, MD  20745

 
30 days after the close of each 
calendar period (CP).   
Dates due:  
    April 30      (CP 10/01-3/31)  
    October 30 (CP 4/01- 9/30) 

Intentionally Left Blank Intentionally Left Blank Intentionally Left Blank 
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Report Description 

 

 
Number of Copies 

 
Due Dates 

 
 
Summary Subcontract 
Report (SF295)  
(Section F.12) 

 
 
1-CO 
1-IRS Small Business Program 
    Office, Ms. Jodie Paustian,   
    OS:A:P:P,  6009 Oxon Hill  
    Road, Oxon Hill, MD  20745 
1-Department of the Treasury,  
    Director, Office of Small  
    Business Development 
    1500 Pennsylvania Ave, NW 
    Mail Code 655-15th/6099 
    Washington, DC 20220 

 
 
30 days after the close of each 
calendar period (CP).   
Date due:  
    October 30 (CP 10/01-9/30) 

 
 

 
 
 

(End of Section) 
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